

EXP NO: 4


SPRINT PLANNING

Aim:

To assign user story to specific sprint for the Music Playlist Batch Creator Project.

SprintPlanning

Sprint1



Sprint 2

The screenshot shows the Azure DevOps Sprints board for the 'Music Playlist Batch Creator Team'. The board is titled 'Sprint 2' and covers the period from 5 April to 15 April, lasting 7 work days. The board is organized into columns: New, Active, Resolved, and Closed. The 'New' column contains three items:

- Item 46: 'As a user I should also be able to add many songs at once into my playlist'. It is a new item, currently Unassigned.
- Item 47: 'As a user I should be able to create audio playlist as I need'. It is a resolved item, assigned to Karthick S.
- Item 53: 'Data needed to be collected'. It is a resolved item, assigned to singadnessaran D.

The left sidebar shows the project navigation menu with options like Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Repos, Pipelines, and Artifacts. The top navigation bar includes links to Taskboard, Backlog, Capacity, and Analytics.


Sprint 3

The screenshot shows the Azure DevOps Sprints board for the 'Music Playlist Batch Creator Team'. The board is titled 'Sprint 3' and covers the period from 15 April to 30 April, lasting 12 work days. The board is organized into columns: New, Active, Resolved, and Closed. The 'New' column contains four items:

- Item 48: 'As a user I can Connect with my music app'. It is a new item, assigned to Muthu karthick Balaji R..
- Item 20: 'As a user, I want to link my Spotify account or any music platform so that I can import my music preferences'. It is a new item, assigned to Muthu karthick Balaji R..
- Item 49: 'As a user I need to have real time meta data'. It is a new item, assigned to Muthu karthick Balaji R..
- Item 58: 'As a user I need see my playlist in one place'. It is a new item, assigned to Muthu karthick Balaji R..

The left sidebar shows the project navigation menu with options like Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Repos, Pipelines, and Artifacts. The top navigation bar includes links to Taskboard, Backlog, Capacity, and Analytics.

Sprint 4



Result:

The Sprints are created for the Music Playlist Batch Creator Project.